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ESTIMATE RUN 02/27/2006

ESTIMATE SUMMARY 17:56:02

CONTID: C15150         ESTIMATE NO: 0002 PROG 2005

PCN: 15150-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH141 Uravan Curve Safety Improvements PERCENT TIME:

PROJECT NO: STA 141A-029                  

SH141 Uravan Curve Safety Improvements

NAME OF ROAD: 141A

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 02/27/2006 DATE TIME STARTED 01/11/2006

P.O. BOX 704 DATE LET 12/15/2005 DATE WORK BEGAN 01/09/2006

 DATE AWARDED 12/19/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 01/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,168,929.12 PARTICIPATING $ $ 219,915.94

AWARD PROJECT AMT: 2,319,776.85 NON-PARTICIPATING 132,087.33

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,588.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.80

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/1/2006 ??:??:??

6/1/2006 ??:??:??

18.65%

2,577,953.33

352,003.27

352,003.27

347,414.43

$

$

$

$

290,956.22

300,019.57

590,975.79

0.00

590,975.79

-7,482.21

0.00

583,493.58

0.00

AMOUNT DUE 583,493.58 347,414.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 347,414.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MUCK EXCAVATION 604.750 0.000

CY  604.750 22,351.56

36.96000 604.750 22,351.56

203-00100  
 

0010 ROLLING 20.000 0.000

HOUR 0.000 0.00

83.16000 0.000 0.00

203-01140  
 

0015 BLADING 100.000 0.000

HOUR 0.000 0.00

127.94000 0.000 0.00

203-01500  
 

0020 BACKHOE 20.000 0.000

HOUR 1.000 103.95

103.95000 1.000 103.95

203-01510  
 

0025 COMBINATION LOADER 20.000 0.000

HOUR 2.000 207.90

103.95000 2.000 207.90

203-01594  
 

0030 POTHOLING 40.000 0.000

HOUR 0.000 0.00

207.90000 0.000 0.00

203-01597  
 

0035 STRUCTURE BACKFILL (FLOW-FILL) 183.000 0.000

CY  160.000 25,502.40

159.39000 160.000 25,502.40

206-00065  
 

0040 TOPSOIL 500.000 0.000

CY  0.000 0.00

85.30000 0.000 0.00

207-00205  
 

0045 EROSION LOG 600.000 0.000

LF  206.000 3,903.70

18.95000 206.000 3,903.70

208-00005  
 

0050 SILT FENCE 1,000.000 0.000

LF  0.000 0.00

3.58000 0.000 0.00

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 5,657.14

5,657.14000 1.000 5,657.14

208-00045  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

8,316.00000 0.000 0.00

208-00100  
 

0065 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.400 8,316.00

20,790.00000 0.500 10,395.00

208-00200  
 

0070 RESET MARKER 2.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

210-00060  
 

0075 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

210-00810  
 

0080 SEEDING (NATIVE) 6.600 0.000

ACRE 0.000 0.00

2,268.00000 0.000 0.00

212-00006  
 

0085 SOIL CONDITIONING 6.600 0.000

ACRE 0.000 0.00

1,832.73000 0.000 0.00

212-00032  
 

0090 MULCHING (WEED FREE) 6.600 0.000

ACRE 0.000 0.00

3,780.00000 0.000 0.00

213-00003  
 

0095 MULCH TACKIFIER 1,650.000 0.000

LB  0.000 0.00

3.78000 0.000 0.00

213-00061  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 5,749.000 0.000

TON 0.000 0.00

16.63000 0.000 0.00

304-06000  
 

0105 AGGREGATE BASE COURSE (SPECIAL) 900.000 0.000

TON 0.000 0.00

16.63000 0.000 0.00

304-09014  
 

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

371.70000 0.000 0.00

403-00720  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,370.000 0.000

TON 0.000 0.00

119.70000 0.000 0.00

403-34721  
 

0120 *EMULSIFIED ASPHALT (SLOW-SETTING) 909.000 0.000

GAL 0.000 0.00

6.30000 0.000 0.00

411-10255  
 

0125 *EMULSIFIED ASPHALT (PRIME COAT) 4,443.000 0.000

GAL 0.000 0.00

3.78000 0.000 0.00

411-10300  
 

0130 RIPRAP (24 INCH) 89.700 0.000

CY  89.700 1,864.86

20.79000 89.700 1,864.86

506-00224  
 

0135 36 INCH REINFORCED CONCRETE PIPE 308.000 0.000

LF  104.000 13,104.00

126.00000 104.000 13,104.00

603-01360  
 

0140 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 104.000 0.000

LF  56.000 18,910.08

337.68000 56.000 18,910.08

603-02600  
 

0145 36 INCH REINFORCED CONCRETE END SECTION 10.000 0.000

EACH 4.000 6,017.76

1,504.44000 4.000 6,017.76

603-05036  
 

0150 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 0.000

EACH 2.000 3,902.86

1,951.43000 2.000 3,902.86

603-05160  
 

0155 INLET TYPE D (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,488.50000 0.000 0.00

604-00505  
 

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 180.000 0.000

LF  0.000 0.00

37.42000 0.000 0.00

606-00301  
 

0165 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,449.00000 0.000 0.00

606-01370  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,261.70000 0.000 0.00

606-02003  
 

0175 *DELINEATOR (TYPE I) 98.000 0.000

EACH 0.000 0.00

28.98000 0.000 0.00

612-00001  
 

0180 *DELINEATOR (TYPE II) 4.000 0.000

EACH 0.000 0.00

30.24000 0.000 0.00

612-00002  
 

0185 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

31.50000 0.000 0.00

612-00003  
 

0190 *SIGN PANEL (CLASS I) 16.000 0.000

SF  0.000 0.00

17.64000 0.000 0.00

614-00011  
 

0195 *SIGN PANEL (CLASS II) 144.000 0.000

SF  0.000 0.00

18.90000 0.000 0.00

614-00012  
 

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 149.000 0.000

LF  0.000 0.00

48.13000 0.000 0.00

614-01585  
 

0205 DETOUR CULVERT PIPE 1.000 0.000

L S 1.000 2,887.92

2,887.92000 1.000 2,887.92

617-03000  
 

0210 10 INCH DUCTILE IRON PIPE 150.000 0.000

LF  0.000 0.00

80.64000 0.000 0.00

619-06100  
 

0215 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.150 6,930.00

46,200.00000 0.400 18,480.00

625-00000  
 

0220 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 4.000 756.00

189.00000 4.000 756.00

625-00001  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 0.250

L S 0.250 46,080.72

184,322.88000 0.500 92,161.44

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 3,118.50

20,790.00000 0.400 8,316.00

626-01000  
 

0235 *PAVEMENT MARKING PAINT (WATERBORNE) 64.000 0.000

GAL 45.000 5,670.00

126.00000 45.000 5,670.00

627-00011  
 

0240 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

5,670.00000 0.000 0.00

630-80510  
 

0245 F/A ANTICIPATED CMO 588,311.380 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0250 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT 5,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0275 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ADJUST UTILITIES 10,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0285 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0470 ADDED ITEM (LUMP SUM)/ CO #002, OVERSIZE RESTRICTION 
SIGNS

0.000 0.000

L S 0.000 0.00

9,802.60000 0.000 0.00

900-00014  
 

0475 BRIDGE RAIL TYPE 3R (SPECIAL) CO #003, DETOUR 
STRUCTURE NO. 1 MODIFICATIONS

208.000 0.000

LF  208.000 16,694.08

80.26000 208.000 16,694.08

606-10360  
 

0480 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) CO #004, TEMPORARY IMPACT ATTENUATOR

2.000 0.000

EACH 1.000 2,066.40

2,066.40000 1.000 2,066.40

630-85006  
 

0485 AGGREGATE BASE COURSE (CLASS 3) CO #005, CLASS 3 
CHANGE FROM TONS TO CY

866.380 0.000

CY  866.380 25,870.11

29.86000 866.380 25,870.11

304-03005  
 

CAT 0200 $219,915.94 284,823.16CURRENT AMT 2,196,662.82 $$

CAT NO0201 ROADWAY - EMERGENCY 

0290 CLEARING AND GRUBBING 1.000 0.500

L S 0.500 41,580.00

83,160.00000 1.000 83,160.00

201-00000  
 

0295 REMOVAL OF PIPE 371.000 0.000

LF  242.000 6,708.24

27.72000 242.000 6,708.24

202-00035  
 

0300 REMOVAL OF DELINEATOR 61.000 7.000

EACH 23.000 637.56

27.72000 30.000 831.60

202-00090  
 

0305 REMOVAL OF WALL 1.000 0.000

EACH 1.000 8,316.00

8,316.00000 1.000 8,316.00

202-00150  
 



CONTID: C15150         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0310 REMOVAL OF ASPHALT MAT (PLANING) 14,156.000 14,156.000

SY  0.000 0.00

2.41000 14,156.000 34,115.96

202-00240  
 

0315 *REMOVAL OF GROUND SIGN 27.000 9.000

EACH 18.000 1,496.88

83.16000 27.000 2,245.32

202-00810  
 

0320 REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

202-00815  
 

0325 REMOVAL OF FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

202-00825  
 

0330 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,403.000 0.000

CY  64.000 791.04

12.36000 64.000 791.04

203-00060  
 

0335 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 6,164.000 0.000

GAL 1,300.000 5,655.00

4.35000 1,300.000 5,655.00

209-00600  
 

0340 HEALTH AND SAFETY OFFICER 50.000 0.000

HOUR 0.000 0.00

83.16000 0.000 0.00

250-00110  
 

0345 AGGREGATE BASE COURSE (CLASS 3) 3,319.000 0.000

TON 0.000 0.00

16.63000 0.000 0.00

304-03000  
 

0350 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

1,578.78000 0.000 0.00

606-01380  
 

0355 FENCE (PLASTIC) 15,182.000 10,900.000

LF  833.000 3,356.99

4.03000 11,733.000 47,283.99

607-11525  
 

0360 24 FOOT GATE TWIN 2.000 0.000

EACH 2.000 851.76

425.88000 2.000 851.76

607-60324  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0365 30 FOOT CATTLE GUARD 2.000 2.000

EACH 0.000 0.00

18,025.56000 2.000 36,051.12

611-00030  
 

0370 MAINTENANCE OF DETOURS 1.000 0.000

L S 0.500 20,790.00

41,580.00000 0.500 20,790.00

621-00475  
 

0375 *FLAGGING 1,280.000 147.000

HOUR 818.750 20,632.50

25.20000 965.750 24,336.90

630-00000  
 

0380 *TRAFFIC CONTROL INSPECTION 30.000 3.000

DAY 11.000 1,100.00

100.00000 14.000 1,400.00

630-00007  
 

0385 *TRAFFIC CONTROL MANAGEMENT 80.000 9.000

DAY 19.000 10,054.80

529.20000 28.000 14,817.60

630-00012  
 

0390 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 1.000 630.00

630.00000 1.000 630.00

630-80001  
 

0395 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000

EACH 1.500 189.00

126.00000 1.500 189.00

630-80336  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 3.000

EACH 6.500 286.65

44.10000 9.500 418.95

630-80341  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 12.000

EACH 8.000 453.60

56.70000 20.000 1,134.00

630-80342  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

69.30000 2.000 138.60

630-80343  
 

0415 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 1.800

SF  0.000 0.00

15.12000 1.800 27.22

630-80344  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

756.00000 0.000 0.00

630-80357  
 

0425 *DRUM CHANNELIZING DEVICE 250.000 77.000

EACH 14.500 237.51

16.38000 91.500 1,498.77

630-80360  
 

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 1.000

EACH 10.500 264.60

25.20000 11.500 289.80

630-80363  
 

0435 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 1.000 315.00

315.00000 1.000 315.00

630-80365  
 

0440 GUARDRAIL TYPE 7 (TEMPORARY) 750.000 0.000

LF  130.000 7,740.20

59.54000 130.000 7,740.20

630-80376  
 

0445 *TRAFFIC CONE 200.000 45.000

EACH 0.000 0.00

6.30000 45.000 283.50

630-80380  
 

CAT 0201 $132,087.33 300,019.57CURRENT AMT 930,090.95 $$

CAT NO0300 STRUCTURE #K-02-H 

0450 *BRIDGE RAIL TYPE 10R 75.000 0.000

LF  0.000 0.00

271.53000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 20,364.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 0.250

EACH 0.000 0.00

11,434.50000 0.250 2,858.63

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 0.250

EACH 0.000 0.00

9,468.90000 0.250 2,367.23

620-00012  
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PCN: 15150-BID    ESTIMATE RUN 02/27/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0002 17:56:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

907.20000 1.000 907.20

620-00020  
 

CAT 0400 $0.00 6,133.06CURRENT AMT 21,810.60 $$

PROJECT TOTAL 352,003.27 $ 590,975.79CURRENT AMT 3,168,929.12 $$


